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REF§ VEEKLY TUX REPORT
PROGRAM STATUS RE PORT FOR WEEK ENDING 14 JULY 1962, PERT
SCHEDULE STATUS AS FOLLOWSS ,
UNIT 2, S/N 11 - CRITICAL PATH SCAN DRIVE WITH SLACK OF MINUS 1.3 WEEKS
UNIT 3, SN 12 = CRITICAL PATH SCAN nni%n: WITH SLACK OF MINUS 1,3 WEEKS
CUNIT &, S/N 13 = CRITICAL PATH SCAN DRIVE WITH SLACK OF PLUS 0.8 WEEKS
UNIT 5, SAN 14 - CRITICAL PATH SCAN DRIVE WITH SLACK OF FLUS @o3 WEEKS
UNIT 1 FOR SUBASSEMALY QUALIFICATION IS ON SCHEDULE FOR ALL
SUBASSEMBLIES EXCEPT SCAN DRIVE AND CASSEITE. SCAN PR IVE SUBASSEMBLY
IN PROGRESS WITH A SUBASSEMALY COMPLET YON SLIPPAGE OF ONE WEEK ST ILL
\ POSSIBLE, TESTING COMPLET ION BY 6 OCTOHER NOT EFFECTED, SLIPPAGE
OF SCAN DRIVE SUBASSEMBLIES FOR ALL UNITS BASED ON CURRENT PARTS
PROCUREMENT DATES WITH IMC CAM AND SECTOR GEAR CRITICAL ITEMS,
INPROVEMENT OF VENDOR DATES NOW CONSIDERED LIKELY BUT CURRENTLY
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NOT REFLECTED IN PERT COMPUI IONS,
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CASSETTE SLIPPAGE DUE TO LATE DESIGN CHANGES RESULT ING FROM
S,1 MODIFICAT IONS AND PREDICTED PARTS PROCUREMENT, PRESENT
IND ICATION IS A DELAY OF TWO WEEKS WHICH WILL NOT AFFECT SCHEDULED
QUAL IFICATION TESTING SPAN, ' ,

STM STRUCTURE ASSEMELY NUMDER 2 RECEIVED AT ITEK FROM VENDOR
13 JULY,

CLOCK SIMULATOR NO 1 AND VEHICLE POWER SUPFLY LESS CABLES
RECEIVED 1p JULY, |

UNIT 2 STRUCTURE ASSEMBLY WILL DE RECEIVED AT ITEK ON 18 JULY,

FILM SPOOL PRODUCT ION ON SCHEDULE WITH INITIAL DELIVERY OF
ONE SPOOL TO EK FOR SPOOLING SET-UP SCHEDULED FOR 20 JULY AND
REMAINING SCHEDULED QUANT ITY ON i AUGUST,
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